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Progress Billing Worksheet 

Schedule of Work Completed for Application # : 

Client: 

220 
Lamb Shoes 

2 

Job # : 

Description Contract Previous % Complete Balance This Period

1000.000 GENERAL REQUIR 20,785.60 20,785.60

1020.000 Contingency 5,355.00 5,355.00

1310.000 Permits 1,102.46 1,102.46

6100.000 Rough Framing 4,238.89 4,238.89

6120.000 Wall Framing 587.84 587.84 100.00

6200.000 Finish Carpentry 574.19 574.19

6400.000 Custom Casework 1,415.94 1,415.94

6700.000 Rough Hardware 50.33 50.33 100.00

8100.000 Metal Doors & Frame 1,223.30 1,000.00 81.75 223.30

8300.000 Special Doors 7,673.40 400.00 5.21 7,273.40

8700.000 Hardware-Door & Wi 92.53 92.53

9500.000 Acoustical Treatment 2,469.60 2,469.60

9660.000 Resilient Flooring 3,932.76 3,932.76

9680.000 Carpet 5,985.50 5,985.50

10500.000 Lockers & Shelving 7,127.92 7,127.92

10800.000 Bath Accessories 96.46 96.46

15100.000 Plumbing 2,425.50 2,425.50

16100.000 Electrical Wiring 5,251.71 5,251.71

16100.000 Electrical Wiring 1,225.97 600.00 48.94 625.97

Change Order# 1

Change Order# 2

16250.000 Electrical Fixtures 5,000.00 5,000.00 100.00

Totals: $76,614.90 $7,638.17 9.97 $68,976.73


