

Owner Change Order

OWNER
CONSTRUCTION MANAGER
CONTRACTOR
FIELD
OTHER

THIS DOCUMENT HAS IMPORTANT LEGAL CONSEQUENCES; CONSULTATION WITH AN ATTORNEY IS ENCOURAGED WITH RESPECT TO ITS COMPLETION OR MODIFICATION

PROJECT: Williams Post Office

Williams Post Office
19420 Williams Rd.
Monte Rio CA 95462

CHANGE ORDER NO: 1
INITIATION DATE: 03/30/2007
ARCHITECT: Will McKinney Architects
MONAL JOB NUMBER: 186

TO OWNER:

Postmaster - Williams
19420 Williams Rd.
Monte Rio CA 95462

This Contract is changed as follows:

Add Plumbing
Upgrade plumbing fixtures as per specs dated 03/05/07.

Not valid until signed by the Owner and Construction Manager.

The original Contract Sum was	\$553,499.00
Net change for previous authorized Change Orders	\$0.00
The Contract Sum prior to this Change Order was	\$553,499.00
The Contract Sum will be changed by this Change Order in the amount of	\$1,400.00
The new Contract Sum including this Change Order will be	\$554,899.00

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed maximum Price which have been authorized by Construction Change Directive.

CONSTRUCTION MANAGER: Managed Rite Construction

ADDRESS
23611 Liberty Street
Farmington, MI 48335

BY _____ DATE _____

OWNER: Postmaster - Williams

ADDRESS
194 Highway 509 W
Monte Rio CA 95462

BY _____ DATE _____

AIA DOCUMENT G701/CMa -CHANGE ORDER -CONSTRUCTION MANAGER-ADVISER EDITION - 1992 EDITION-AIA-COPYRIGHT 1992-THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N.W. , WASHINGTON, D.C., 20006-5292. WARNING; Unlicensed photocopying violates U.S. copyright laws and is subject to legal prosecution. This document was electronically produced with permission of the AIA and can be reproduced without violation until the date of expiration as noted below.