Change Order Construction Manager-Adviser Edition AIA DOCUMENT G701/CMa Electronic Format	OWNER [] CONSTRUCTION MANAGER [] CONTRACTOR [] FIELD [] OTHER []
THIS DOCUMENT HAS IMPORTANT LEGAL CONSEQUENCES; CONSULTATIO COMPLETION OR MODIFICATION AUTHENTICATION OF THIS ELECTRONICATION DOCUMENT D401	
PROJECT: Westland Post Offce Postmaster - Westland Post Main St Westland MI 48999	CHANGE ORDER NO: CO- 2 INITIATION DATE: 03/30/2007
ГО CONTRACTOR:	CONTRACT FOR:
Watkins Plumbing & Heating 5500 Mount Drive. Santa Rosa CA 95404	Plumbing
This Contract is changed as follows:	CONTRACT NUMBER: 773
Upgrade plumbing fixtures as per specs dated 03/05/07.	
Not valid until signed by the Owner, Construction Manager at the original Contract Sum was	nd Contractor. \$5,063.00 -50.00
Net change for previous authorized Change Orders The Contract Sum prior to this Change Order was	5,013.00
The Contract Sum will be changed by this Change Order in the amount of	1,000.00
The new Contract Sum including this Change Order will be	6,013.00
The Contract time will be unchanged The Date of Substantial Completion as of the date of this Change Order rem NOTE: This summary does not reflect changes in the Contract Sum, Contra authorized by Construction Change Directive.	
CONSTRUCTION MANAGER Wright Construction Co.	ARCHITECT Will McKinney Architects
ADDRESS 15021 Heyer Street Livonia, MI 48154	ADDRESS 2880 First St, Plymouth, MI, 48236
BY DA <u>TE</u>	BYDATE
CONTRACTOR Watkins Plumbing & Heating	OWNER Postmaster - Westland
ADDRESS 5500 Mount Drive. Santa Rosa, CA 95404	ADDRESS 999 W. Main St. Westland, MI 48999

AIA DOCUMENT G701/CMa - CHANGE ORDER - CONSTRUCTION MANAGER-ADVISER EDITION - 1992 EDITION - AIA - COPYRIGHT 1992 - THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YOURK AVENUE, N.W., WASHINGTON, D.C., 20006-5292. WARNING; Unlicensed photocoping violates U.S. copyright laws and is subject to legal prosecution. This document was electronically produced with permission of the AIA and can be reproduced without violation until the date of expiration as noted below.

DATE

BY \_